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Subpart 207.1—Acquisition Plans

207.102 Policy.

When a class justification for other
than full and open competition has
been approved, planning for competi-
tion shall be accomplished consistent
with the terms of that approval.

[60 FR 61592, Nov. 30, 1995]

207.103 Agency-head responsibilities.

(d)(i) Prepare written acquisition
plans for—

(A) Acquisitions for development, as
defined in FAR 35.001, when the total
cost of all contracts for the acquisition
program is estimated at $6 million or
more;
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(B) Acquisitions for production or
services when the total cost of all con-
tracts for the acquisition program is
estimated at $30 million or more for all
years or $15 million or more for any fis-
cal year; and

(C) Any other acquisition considered
appropriate by the department or agen-
cy.

(ii) Written plans are not required in
acquisitions for a final buy out or one-
time buy. The terms ‘‘final buy out”
and ‘‘one-time buy” refer to a single
contract that covers all known present
and future requirements. This excep-
tion does not apply to a multiyear con-
tract or a contract with options or
phases.

(e) Prepare written acquisition plans
for acquisition programs meeting the
thresholds of paragraphs (d)(i) (A) and
(B) of this section on a program basis.
Other acquisition plans may be written
on either a program or an individual
contract basis.

(g) The program manager, or other
official responsible for the program,
has overall responsibility for acquisi-
tion planning.

1)) Apply
ciples—

(A) In all major defense acquisition
programs (DoDD 5000.1, Defense Acqui-
sition), unless exempted by the Sec-
retary of Defense; and

(B) To the acquisition of systems,
subsystems, and components below the
thresholds for major defense acquisi-
tion programs, to the extent prescribed
by DoDD 5000.1.

(ii) Consider life-cycle-cost in all ac-
quisitions of systems and equipment.

(h) For procurement of conventional
ammunition, as defined in DoDD
5160.65, Single Manager for Conven-
tional Ammunition (SMCA)—

(i) The department or agency—

(A) Must submit the acquisition plan
to the SMCA at the following address:
Program Executive Officer, Ammuni-
tion, ATTN: SFAE-AMO, Building 171,
Picatinny Arsenal, NJ 07806-5000. Tele-
phone: Commercial (973) 724-7101; DSN
880-7101;

(B) Also must submit an acquisition
plan to the SMCA for a new procure-
ment covered by a previously approved
acquisition plan, if the SMCA did not

design-to-cost prin-
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review the previously approved acquisi-
tion plan; and

(C) Must not proceed with the pro-
curement until the SMCA provides
written concurrence with the acquisi-
tion plan.

(ii) The SMCA—

(A) Will review the acquisition plan
to determine if it is consistent with re-
taining national technology and indus-
trial base capabilities in accordance
with 10 U.S.C. 2304(c)(3) and Section 806
of Public law 105-261; and

(B) Will notify the department or
agency of concurrence or non-concur-
rence. In the case of a non-concurrence,
the SMCA, with assistance from the
Army Office of the Executive Director
for Conventional Ammunition, will at-
tempt to resolve the matter with the
department or agency. If no agreement
is reached, the Assistant Secretary of
the Army (Acquisition, Logistics and
Technology) will make the final deci-
sion on the appropriate acquisition ap-
proach.

[66 FR 36305, July 31, 1991, as amended at 61
FR 50451, Sept. 26, 1996; 66 FR 47107, Sept. 11,
2001; 67 FR 61516, Oct. 1, 2002; 68 FR 15380,
Mar. 31, 2003]

207.104 General procedures.

(b) The planner should forward the
requirements information to the con-
tract administration organization
when assistance in identification of po-
tential sources of supply is necessary,
when an existing contract is being
modified or resolicited, or when con-
tract administration resource require-
ments will be affected.

[61 FR 50451, Sept. 26, 1996]

207.105 Contents of written acquisi-
tion plans.

For acquisitions covered by
207.103(d)(i) (A) and (B), correlate the
plan to the DoD Future Years Defense
Program, applicable budget submis-
sions, and the decision coordinating
paper/program memorandum, as appro-
priate. It is incumbent upon the plan-
ner to coordinate the plan with all
those who have a responsibility for the
development, management, or adminis-
tration of the acquisition. The acquisi-
tion plan should be provided to the
contract administration organization
to facilitate resource allocation and
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207.105

planning for the evaluation, identifica-
tion, and management of contractor
performance risk.

(a) Acquisition background and objec-
tives—(1) Statement of need. Include—

(A) Applicability of a decision coordi-
nating paper (DCP), acquisition deci-
sion memorandum, Defense Acquisi-
tion Board (DAB), and/or internal serv-
ice reviews. Describe the options in the
DCP/acquisition decision memorandum
and delineate which option the acquisi-
tion plan supports.

(B) The date approval for operational
use has been or will be obtained. If
waivers are requested, describe the
need for the waivers.

(C) A milestone chart depicting the
acquisition objectives.

(D) Milestones for updating the ac-
quisition plan. Indicate when the plan
will be updated. Program managers
should schedule updates to coincide
with DAB reviews and the transition
from one phase to another (e.g., engi-
neering and manufacturing develop-
ment to production and deployment).

(8) Acquisition streamlining. DoDD
5000.1, Defense Acquisition, and DoD
5000.2-R, Mandatory Procedures for
Major Defense Acquisition Programs
(MDAPs) and Major Automated Infor-
mation System (MAIS) Acquisition
Programs, contain policy direction on
acquisition streamlining. See MIL-
HDBK 248, Acquisition Streamlining,
for guidance on streamlining perform-
ance requirements, the technical pack-
age, and the contract strategy.

(b) Plan of action—(4) Acquisition con-
siderations. When supplies or services
will be acquired by placing an order
under a non-DoD contract (e.g., a Fed-
eral Supply Schedule contract), regard-
less of whether the order is placed by
DoD or by another agency on behalf of
DoD, address the method of ensuring
that the order will be consistent with
DoD statutory and regulatory require-
ments applicable to the acquisition and
the requirements for use of DoD appro-
priated funds.

(6) Budgeting and funding. Include
specific references to budget line items
and program elements, where applica-
ble, estimated production unit cost,
and the total cost for remaining pro-
duction.



